COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/19/ 2017

ESTI MATE SUMVARY 09: 16: 23
CONTI D C21005 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21005- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 43.0 DAYS TIVE ALLON 60 WORK DAYS
TRAFFI C SI GNAL | MPRMTS VARI OUS PERCENT TIME:  71.67 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO SHER100- 256
TRAFFI C SI GNAL | MPRMTS VAR OUS
NAME OF ROAD:
PROJECT COUNTI ES: DENVER DOUGLAS, REG ON 1
ARAPAHCE, REG ON 1
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, | NC. PAY PER OD ENDI NG 12/ 31/ 2016 DATE TI ME STARTED 11/07/2016
5636 KENDALL COURT, UNIT A DATE LET 06/ 23/ 2016 DATE WORK BEGAN  11/07/2016
DATE AWARDED 07/ 19/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 10/ 2016 DATE ACCEPTED
ARVADA CO 80002-27:(303)431-2961 DATE NOTI CE TO PROCEED 11/ 07/ 2016
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJIECT AMI:  $ 526, 920. 75 PARTI Cl PATI NG $ 403, 913. 70 $ 192, 729. 95
AWARD PRQIECT AMT: $ 403, 991. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COMPLETE: 76. 66% TOTAL EARNI NGS 403, 913. 70 192,729. 95
FUNDS AVAI LABLE: $ 123, 007. 05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 403, 913. 70 192, 729. 95
TOTAL CLAI MB: $ 0.00 RETAI NAGE -6,059. 87 -760. 71
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 397, 853. 83 191, 969. 24
LI QUI DATED DAMVAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AVOUNT DUE 397, 853. 83 191, 969. 24
OTHER ADJUSTMENTS 0.00 0. 00
PAENT DE s 191,969.24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21005-BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: SHERL00- 256 ESTI MATE NO 0002 09: 16: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0010 202- 00190 *Renoval of Concrete Median Cover Materi al 25. 000 25. 000
SY 0. 000 0. 00
83. 00000 25. 000 2,075. 00
0015 202- 00200 *Renoval of Sidewal k 32. 000 32. 000
SY 0. 000 0. 00
46. 00000 32. 000 1,472.00
0020 202- 00203 *Renoval of Curb and CQutter 127. 000 127. 000
LF 0. 000 0. 00
25. 00000 127. 000 3,175.00
0025 202- 00206 *Renoval of Concrete Curb Ranp 15. 000 15. 000
SY 0. 000 0. 00
46. 00000 15. 000 690. 00
0030 202- 00210 *Renoval of Concrete Pavenent 139. 000 50. 000
Sy 89. 000 8, 010. 00
90. 00000 139. 000 12, 510. 00
0035 202-00220 *Renoval of Asphalt Mat 98. 000 0. 000
Sy 45. 000 3, 015. 00
67. 00000 45. 000 3, 015. 00
0040 202- 00250 *Removal of Pavenment Marking 682. 000 0. 000
SF 580. 500 2,031.75
3.50000 580. 500 2,031.75
0045 202- 00705 *Removal of Light Standard Foundation 2. 000 0. 000
EACH 2.000 1, 196. 00
598. 00000 2.000 1, 196. 00
0050 202-00810 *Renoval of G ound Sign 2. 000 0. 000
EACH 2.000 230. 00
115. 00000 2.000 230. 00
0055 202-00815 *Renoval of Sign (Special) 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00



CONTI D C21005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21005-BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0002 09: 16: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 5. 000 0. 000
EACH 5. 000 625. 00
125. 00000 5. 000 625. 00
0065 202-00827 *Renoval of Pull Box 9. 000 2.000
EACH 7.000 1, 253. 00
179. 00000 9. 000 1,611. 00
0070 202-00830 *Removal of Traffic Signal Face 8. 000 0. 000
EACH 8. 000 1, 432.00
179. 00000 8. 000 1, 432.00
0075 202- 00858 *Renoval of Pedestal Pole 1. 000 0. 000
EACH 1. 000 265. 00
265. 00000 1. 000 265. 00
0080 203-00100 *Muck Excavation 10. 000 0. 000
CY 10. 000 750. 00
75. 00000 10. 000 750. 00
0085 203-01597 *Pot hol i ng 29. 000 29. 000
HOUR 0. 000 0. 00
230. 00000 29. 000 6, 670. 00
0090 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
9. 00000 100. 000 900. 00
0095 208- 00035 Aggr egat e Bag 100. 000 100. 000
LF 0. 000 0. 00
11. 00000 100. 000 1, 100. 00
0100 208- 00045 Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
690. 00000 2.000 1, 380. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 45. 000 19. 000
HOUR 20. 000 800. 00
40. 00000 39. 000 1, 560. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 6. 000
HOUR 4.000 620. 00
155. 00000 10. 000 1, 550. 00



CONTI D C21005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21005- BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0002 09: 16: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00205 Erosi on Control Supervisor 40. 000 18. 000
HOUR 14. 000 966. 00
69. 00000 32. 000 2,208. 00
0120 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1. 000 115. 00
115. 00000 1. 000 115. 00
0125 210-00815 *Reset Sign Panel 2. 000 0. 000
EACH 2.000 334.00
167. 00000 2.000 334.00
0130 210- 00855 *Reset Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
4, 830. 00000 0. 000 0. 00
0135 210-01000 Reset Fence 32. 000 0. 000
LF 32. 000 1, 312. 00
41. 00000 32. 000 1, 312. 00
0140 304- 06000 *Aggregat e Base Course (C ass 6) 64. 250 64. 250
TON 0. 000 0. 00
137. 00000 64. 250 8, 802. 25
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 59. 000 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0. 00
0150 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 145. 000 0. 000
Sy 145. 000 24, 650. 00
170. 00000 145. 000 24, 650. 00
0155 503-00018 *Drilled Caisson (18 Inch) 4.000 4. 000
LF 0. 000 0. 00
167. 00000 4. 000 668. 00
0160 608- 00006 Concrete Sidewal k (6 Inch) 19. 000 0. 000
Sy 19. 000 1, 691. 00
89. 00000 19. 000 1, 691. 00
0165 608-00010 Concrete Curb Ranp 34. 000 0. 000
SY 34. 000 4,590. 00
135. 00000 34. 000 4,590. 00



CONTI D C21005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21005-BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0002 09: 16: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 609-21010 Curb and CGutter Type 2 (Section |-B) 74.000 0. 000
LF 74. 000 2,590. 00
35. 00000 74. 000 2,590. 00
0175 609-21020 Curb and Gutter Type 2 (Section I1-B) 35. 000 0. 000
LF 35. 000 1, 925. 00
55. 00000 35. 000 1, 925. 00
0180 610-00030 Medi an Cover Material (Concrete) 257. 000 0. 000
SF 257. 000 3, 855. 00
15. 00000 257. 000 3, 855. 00
0185 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
31. 00000 1, 090. 000 33, 790. 00
0190 613-00306 *3 Inch Electrical Conduit (Bored) 809. 000 809. 000
LF 0. 000 0. 00
36. 00000 809. 000 29, 124. 00
0195 613-01200  *2 Inch Electrical Conduit (Plastic) 2, 030. 000 1, 387. 000
LF 0. 000 0. 00
14. 50000 1, 387. 000 20, 111.50
0200 613-01300 *3 Inch Electrical Conduit (Plastic) 50. 000 50. 000
LF 0. 000 0.00
14. 00000 50. 000 700. 00
0205 613-07000 *Pul | Box (Special) 12. 000 8. 000
EACH 4.000 5, 600. 00
1, 400. 00000 12. 000 16, 800. 00
0210 613-07002 *Type Two Pull Box 2.000 2.000
EACH 0. 000 0.00
1, 007. 00000 2.000 2,014.00
0215 613-07003 *Type Three Pull Box 3. 000 3. 000
EACH 0. 000 0.00
1, 122. 00000 3. 000 3, 366. 00
0220 613-07004 *Type Four Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 616. 00000 2.000 3,232.00



CONTI D C21005

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PON: 21005- BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0002 09: 16: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
2,001. 00000 1. 000 2,001. 00
0230 613-10000 *Wring 1. 000 0. 000
LS 1. 000 11, 475. 00
11, 475. 00000 1. 000 11, 475. 00
0235 613-40010 *Light Standard Foundati on 1. 000 1. 000
EACH 0. 000 0. 00
2, 065. 00000 1. 000 2, 065. 00
0240 613-80130 *Service Meter Cabinet 1. 000 0. 000
EACH 1. 000 8, 600. 00
8, 600. 00000 1. 000 8, 600. 00
0245 614-00012 *Sign Panel (Cass I1) 72.000 0. 000
SF 72.000 2,736.00
38. 00000 72.000 2,736.00
0250 614-00013 *Sign Panel (Cass I11) 1, 029. 000 0. 000
SF 1, 029. 000 30, 870. 00
30. 00000 1, 029. 000 30, 870. 00
0255 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 40. 000 0. 000
Sl i pbase
LF 40. 000 1, 840. 00
46. 00000 40. 000 1, 840. 00
0260 614-70150 *Pedestrian Signal Face (16) (Countdown) 3. 000 0. 000
EACH 3. 000 2,364.00
788. 00000 3. 000 2,364.00
0265 614-70336 *Traffic Signal Face (12-12-12) 6. 000 0. 000
EACH 6. 000 7,530. 00
1, 255. 00000 6. 000 7,530. 00
0270 614-70448 *Traffic Signal Face (12-12-12-12) 3. 000 0. 000
EACH 3. 000 4, 230. 00
1, 410. 00000 3. 000 4, 230. 00
0275 614-72876 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 6. 000 0. 000
2 Ch
( EACH 6. 000 1, 290. 00
215. 00000 6. 000 1, 290. 00



CONTI D C21005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 21005- BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0002 09: 16: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 12. 000 0. 000
Non- I nvasi ve
( ) EACH 12. 000 10, 560. 00
880. 00000 12. 000 10, 560. 00
0285 614- 84100 *Traffic Signal Pedestal Pole Al uninum 1. 000 0. 000
EACH 1. 000 4,775. 00
4,775. 00000 1. 000 4,775. 00
0290 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0295 626- 00000 *Mobi | i zat i on 1. 000 0. 588
LS 0. 000 0. 00
58, 750. 00000 0. 588 34, 545. 00
0300 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
5, 750. 00000 1. 000 5, 750. 00
0305 627-00005 *Epoxy Pavenent Mar ki ng 4. 000 0. 000
GAL 3.500 1, 008. 00
288. 00000 3.500 1, 008. 00
0310 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 60. 000 0. 000
SF 59. 000 2, 065. 00
35. 00000 59. 000 2, 065. 00
0315 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 148. 000 0. 000
|
) SF 148. 000 4,292. 00
29. 00000 148. 000 4,292. 00
0320 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 278. 000 0. 000
Type
(Typ SF 278. 000 6, 394. 00
23. 00000 278. 000 6, 394. 00
0325 630- 00000 *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
27.00000 0. 000 0. 00
0330 630- 00003 *Uni forned Traffic Control 32.000 0. 000
HOUR 8. 000 632. 00
79. 00000 8. 000 632. 00



CONTI D C21005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21005-BI D ESTI MATE RUN 01/ 19/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0002 09: 16: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630- 00007 *Traffic Control |nspection 9. 000 3. 000
DAY 6. 000 750. 00
125. 00000 9. 000 1, 125. 00
0340 630-00012 *Traffic Control Managenent 26. 000 11. 000
DAY 15. 000 8, 250. 00
550. 00000 26. 000 14, 300. 00
0345 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 4.000 608. 00
152. 00000 9. 000 1, 368. 00
0350 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2. 000
EACH 1. 600 89. 60
56. 00000 3. 600 201. 60
0355 630-80342  *Construction Traffic Sign (Panel Size B) 47. 000 13. 000
EACH 17. 600 1,179. 20
67. 00000 30. 600 2, 050. 20
0360 630-80344  *Construction Traffic Sign (Special) 40. 500 13. 500
SF 10. 800 270. 00
25. 00000 24.300 607. 50
0365 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 400 760. 00
1, 900. 00000 0. 900 1, 710. 00
0370 630- 80359 *Portabl e Message Sign Panel 62. 000 34.000
DAY 28. 000 4, 480. 00
160. 00000 62. 000 9, 920. 00
0375 630-80360 *Drum Channel i zi ng Devi ce 78. 000 25. 000
EACH 22.700 726. 40
32. 00000 47.700 1, 526. 40
0380 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 7.500
EACH 6. 000 222.00
37. 00000 13. 500 499. 50
0385 630- 80380 *Traffic Cone 80. 000 20. 000
EACH 34. 000 238. 00
7.00000 54. 000 378. 00



CONTI D C21005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21005-BI D ESTI MATE RUN 01/ 19/ 2017
PRQIECT: SHER100- 256 ESTI MATE NO 0002 09: 16: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-85041 Mobi | e Attenuat or 6. 000 2.000
DAY 4. 000 4,140. 00
1, 035. 00000 6. 000 6, 210. 00
0395 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70013 F/ A Concrete Pavenent |ncentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adj ustnent 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70082 F/ A Furnish & Install El ectrical Service 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 525,540.75 $ 192,729.95 % 402, 533. 70
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620- 00020 Sanitary Facility 4. 000 4.000
EACH 0. 000 0. 00
345. 00000 4.000 1, 380. 00
CAT 0400 CURRENT AMT $ 1,380.00 $ 0.00 % 1, 380. 00
PRQJIECT TOTAL CURRENT AMI $ 526,920.75 $ 192,729.95 % 403, 913. 70



